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     GENERAL OBLIGATION BOND OVERSIGHT COMMITTEE 
MEETING MINUTES 
December 7, 2004 

 
1. Attendance – See Attendance Sheet attachment. 
 
2. Review and Acceptance of November 2, 2004 meeting minutes.  
 
ACTION: Mr. Roberto Sanchez motioned to approve the minutes.  The 

motion was seconded by Mr. Michael Rotbart. The motion passed.   
 
3.  Contingency Report  
 

Mr. Tim Hemstreet, Director of the Capital Improvement Projects (CIP) 
Office, informed the Committee that there were no new items as of the last 
report given during the November G.O. Bond meeting.  

 
4. Project Status Report 

 
(A) Fire Station No. 2 

 
Mr. Mauro Burgio, Senior Capital Projects Coordinator for the 
project, informed the Committee that the tanks, the pump station 
portion and the physical work of the project that preceded the fire 
station is complete and the project is in the process of being closed 
out. The Contractor is currently in the process of submitting all the 
manuals and closing out permits and will be doing such activities 
over the next month until the project is completely closed out. A 
notice to proceed has been issued on the new building for Fire 
Station No. 2. There will be separate notices to proceed on each 
portion of the project (the new building versus the rehab of the 
existing building).  Construction of the new building is scheduled to 
begin sometime in 2005.  
 
Mr. Scott Needelman asked what the difference was between the 
first and second notices to proceed. Mr. Burgio stated that the first 
notice to proceed is issued so the Contractor can start preparing all 
their documents and submittals. The Contractor must have a series 
of documents and items in line before they start to mobilize and 
before the start of physical work. The second notice to proceed 
allows them to actually start the physical work. Mr. Hemstreet 
stated that having the two (2) notices to proceed limits the City’s 
liability from the prospective that if the Contractor is unable to get 
the necessary documents and items before commencing work with 
the second notice to proceed, then the City has the option of 
relieving that Contractor of their responsibilities. Also, having the 
two (2) notices to proceed enables the Administration to know what 



2 

the baseline schedule is, which helps in controlling the Contractor 
and also forces the Contractor to have mechanisms in place so 
they are able to manage their sub-contractors.  
 
A brief discussion regarding the differences between a Gross 
Maximum Price (GMP) contract and the typical competitive bid 
process was held.  

 
 

(B) Fire Station No. 4 
 
Ms. Alex Rolendelli, Senior Capital Projects Coordinator for the 
project, informed the Committee that the project is on schedule. 
The second notice to proceed was issued on November 15, 2004. 
There have been some delays with respect to the seawall portion of 
the project but the construction has continued and all the work that 
was supposed to be done before the piling was installed has been 
completed. The decking has been completed and the anchoring 
devices have been formed for the seawall. Project completion is 
anticipated for sometime in January, 2005. 
 
Mr. Frank Delvecchio asked what would happen if there is a cost 
overrun or is there no ceiling placed on the construction costs. Mr. 
Hemstreet stated that the cost is controlled by way of a lump sum 
contract. The existing project is under a lump sum basis for the 
existing set of permitted construction drawings and specifications. 
Mr. Hemstreet stated that for there to be a cost overrun, there 
would have to be an unforeseen site condition or something that 
can be demonstrated by the Contractor that is out of scope and 
was not anticipated within the existing construction documents.  
 
A brief discussion regarding the differences between the Job Order 
Contracting (J.O.C.) system versus the competitive bid process 
was held.   
 
 

(C) Normandy Isle Park and Pool 
 

Mr. Tim Hemstreet informed the Committee that the Administration 
has received all the deliverables and revised construction 
documents from the A/E of record and has transmitted them to the 
Surety and the proposed replacement contractor for pricing.  The 
Administration is waiting for pricing to come back as well as for the 
Surety to make a decision as to what they will do regarding the 
performance bond that is currently out on the project. Once the 
Administration gets the information back from the Surety and the 
pricing back from the Contractor, the Administration will be in a 
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better position to make a decision as to how to proceed with the 
project construction.   
 
Mr. Roberto Sanchez asked what the timeframe was for getting 
back the Contractor’s price. Mr. Hemstreet stated that the 
Administration anticipated receiving the Contractor’s first draft at 
pricing the project before the end of the calendar year.  
 
Mr. Michael Rotbart asked if there were any options or alternatives 
regarding this project with respect to possibly demolishing what is 
existing and starting over.  Mr. Hemstreet stated that from a 
financial perspective, it would less expensive to continue with the 
existing design for the permitted project than it would be to 
demolish the existing project progress.  
 
 

(D) Normandy Drive/ 71st Street Corridor  
 
Mr. Frank DelVecchio asked what specific relevance do the issues 
raised in the report have to do with the mission of this Committee.  
Ms. Joyce Meyers, Principal Planner, Planning Department stated 
that there is one (1) project in the G.O. Bond that is applicable to 
the Miami Beach portion of this project. The portion is unplanned to 
date, but that the scope is to make improvements to the 
landscaping and lighting on Normandy Drive and 71st Street.  Ms. 
Meyers stated that at some point when the project is developed, it 
will be referred to the G.O. Bond Committee.   

 
 

6. Informational Items  
 

A) Updated Calendar of Scheduled Community Meetings 
 

The updated Calendar of Scheduled Community Meetings was 
presented but not reviewed during the meeting.  

 
B)   2005 Calendar of General Obligation Bond Oversight Committee 

Meetings 
 

Discussion regarding which day of the week is more convenient for 
the Committee Members to meet was held. It was decided that the 
January Committee meeting will remain as scheduled, however the 
future meetings may change to the first Monday of the month.  
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Mayor Dermer raised a discussion regarding the traffic calming devices 
recently installed in the City. He pointed out that while many neighborhoods 
have asked for them, it is difficult to visualize what they will look like and how 
they will impact the driving patterns and behaviors of the drivers in the City.  
The Committee discussed a way to let those who are interested in what traffic 
calming devices look like to be able to experience them and see them. 
Alternative, removable devises were also discussed.  

 
 
The Meeting adjourned at 6:22 p.m. 
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